



Technology Training that Works

Practical Project Management for Engineers and Technicians

Contents

Chapter 1 - Fundamentals	1
1.1 Definitions	1
1.2 Project Management	2
1.3 Project Life Cycle	4
1.4 Project organizations	6
1.5 Project success	11
1.6 Project planning	13
<hr/>	
Chapter 2 – Time Management	23
2.1 Project Planning	23
2.2 The critical path method	24
2.3 The precedence method	31
2.4 Presentation of the scheduled network	34
2.5 Analyzing resources requirements	35
2.6 Progress monitoring and control	37
2.7 Software selection	39
<hr/>	
Chapter 3 – Cost Management	41
3.1 Cost estimating	41
3.2 Estimating methods	42
3.3 Forecast final cost	43
3.4 Documentation of estimating procedures	43
3.5 Budgeting	43
3.6 Financial control	44
3.7 Change control	45
3.8 Cost reporting	47
3.9 Value management	48
<hr/>	
Chapter 4 – Risk Management	49
4.1 Definition of 'risk'	49
4.2 Risk management	50
4.3 Establishing the context	51
4.4 Risk identification	52
4.5 Risk analysis	53
4.6 Risk evaluation	58
4.7 Risk treatment	59
4.8 Monitoring and review	60



Technology Training that Works

Chapter 5 – Quality Management	65
5.1 Quality and quality management basics	65
5.2 Quality assurance systems	71
5.3 ISO 9000:2005 Quality System guidelines	72
5.4 Project quality assurance	73
Chapter 6 – Integrated Time and Cost Management	77
6.1 Earned value analysis	77
6.2 EVM analysis illustrated	79
6.3 Computer based integrated time and cost control	81
Chapter 7 – The Project Manager	83
7.1 Management and leadership	83
7.2 Cultural influences on project management	86
7.3 Authority and power of the project manager	90
7.4 Required attributes of the project manager	91
7.5 Essential functions of project managers	91
7.6 Selection of the project manager	92
Chapter 8 – Contractual Issues in Procurement Contracts	95
8.1 The Commonwealth legal system	96
8.2 Elements of contracts	97
8.3 Procurement strategy issues	101
8.4 Tendering	104
8.5 Vitiating factors	105
8.6 Termination of contracts	106
8.7 Time for completion and extensions of time	108
8.8 Remedies for breach of contract	111
8.9 Liquidated damages for late completion	112
8.10 Penalties and bonuses	112
Chapter 9 – Exercises	115
9.1 Work breakdown structures	115
9.2 Time management	115
9.3 Cost management	116
9.4 Integrated time and cost	121
9.5 Quality management	123
9.6 Risk analysis	125
9.7 Contractual issues	126
9.8 Project quality plan	128



Technology Training that Works

Chapter 10 – Solutions	129
10.1 Work breakdown structures	129
10.2 Time management	134
10.3 Cost management	143
10.4 Integrated time and cost	145
10.5 Quality management	147
10.6 Risk analysis	147
10.7 Contractual issues	151
10.8 Project quality plan	152

Appendix A – Budgets, Variance Analysis, Cost Reporting and Value Management	155
--	-----

Appendix B – Cost Estimation Methods	211
Appendix C – Reference Cases	325
