



Technology Training that Works

Practical Shutdown & Turnaround Management for Engineers and Managers

Contents

Preface	xiii
---------	------

Chapter 1— Management of shutdown and turnaround	1
--	---

1.1 Overview and strategy	2
1.2 Turnaround management	2
1.3 Component of work	2
1.4 Principle of methodology	4
1.5 Complexity of technology	4
1.6 Complexity of business	4
1.7 Complexity of maintenance	5
1.8 Complexity of life	5
1.9 Turnaround – risk and hazard	6
1.10 Business strategy	7
1.11 Maintenance strategy	8
1.12 Types of maintenance	9
1.13 Philosophy of turnaround	10
1.14 Reliability	10
1.15 Conventional methods used to achieve reliability	12
1.16 Modern methods	13
1.17 TA impact	18
1.18 Psychology of TA	20
1.19 Team building	21
1.20 Turnaround organization	22
1.21 Turnaround phases	22
1.22 Summary	26

Chapter 2— Fundamentals of shutdown and turnaround	29
--	----

2.1 Structure of shutdown plan	29
2.2 Types of shutdown	30
2.3 Good shutdown management	32
2.4 Vital elements	32
2.5 Turnaround philosophy	33



Technology Training that Works

2.6	Financial implication	33
2.7	Past history	33
2.8	Project scope of work	34
2.9	Maintenance scope of work	34
2.10	Present performance	34
2.11	Corporate expertise	34
2.12	Event organization	35
2.13	Turnaround manager	36
2.14	Turnaround organization	36
2.15	Summary	38

Chapter 3— Principles of engineering project management for shutdowns

39

3.1	Management plan and procedure	40
3.2	The methodology	43
3.3	The turnaround manager	50
3.4	Roles and responsibilities of the preparation team	52
3.5	Data gathering	53
3.6	Formal meetings	54
3.7	Documentation	56
3.8	Summary	56

Chapter 4— Scope of work

59

4.1	Validation	59
4.2	Unnecessary work	60
4.3	Cost factor	61
4.4	Examples of unnecessary work	63
4.5	Work validation routine	64
4.6	Task review	66
4.7	Inspections review	67
4.8	Project work review	67
4.9	Work order package	68
4.10	Scope of work – validation	68
4.11	Summary	69

Chapter 5—Pre-shutdown work

71

5.1	Preparation phase	72
5.2	Planning – how?	73
5.3	Contingency planning	76
5.4	Prefabricated work	77
5.5	Specialized technologies	78
5.6	Managing scarcity	79



Technology Training that Works

5.7	Services and utilities	79
5.8	Summary	79
<hr/>		
Chapter 6— Planning the turnaround		81
<hr/>		
6.1	Introduction	82
6.2	Basic objective	85
6.3	Participation	86
6.4	Task specification	88
6.5	Management options	90
6.6	Shutdown network	93
6.7	Startup network	94
6.8	Work scheduling	95
6.9	Constraints	97
6.10	Contingency planning	99
6.11	Potential deviation analysis	100
6.12	Control documents	101
6.13	Summary	102
<hr/>		
Chapter 7— Task management		103
<hr/>		
7.1	Task oriented event	103
7.2	Managing the turnaround	106
7.3	Who will do the work?	106
7.4	Organizational level	107
7.5	Single point responsibility	117
7.6	Control document	119
7.7	Optimum organization	120
7.8	Scarce resources	120
7.9	Keys to success	121
7.10	Summary	121
<hr/>		
Chapter 8— Cost estimate		123
<hr/>		
8.1	Turnaround cost estimation	123
8.2	Cost estimator	127
8.3	Summary	127
<hr/>		
Chapter 9— Site logistics		129
<hr/>		
9.1	Site logistics	129
9.2	Plot plan	132
9.3	Summary	133



Technology Training that Works

Chapter 10— Safety plan	135
10.1 Turnaround safety plan	135
10.2 Safety hazard	136
10.3 Turnaround safety	136
10.4 Safe working procedures	139
10.5 Task hazard	141
10.6 Safety inspection	143
10.7 Accidents	144
10.8 Responsibility	145
10.9 Safety campaign	146
10.10 Safety team size	146
10.11 Summary	146

Chapter 11— Turnaround execution	147
11.1 Execution phase	147
11.2 The event	148
11.3 Inspection	148
11.4 Activities	148
11.5 Shutting down the plant	150
11.6 Turnaround manager's routine	152
11.7 Night shift	154
11.8 Control of work and progress measurement system	154
11.9 Documents	156
11.10 Critical path job	158
11.11 Cost control	159
11.12 Safety	160
11.13 Site logistics	160
11.14 Emergent work	160
11.15 Summary	163

Chapter 12— Starting up the plant	165
12.1 Completion of shutdown	165
12.2 Summary	167

Chapter 13— Demobilization and handing over	169
13.1 Termination of turnaround	169
13.2 Performance evaluation	172
13.3 Strategies for improvement	174
13.4 Summary	177